REQUEST FOR QUOTATION

ASIP WEBSITE

Design & Development

A focused, mobile-first website relaunch for the Africa Startup Initiative Program

Issued by	Telecel Group
Reference	TG-ASIP-WEB-20260729
Issue date	29 July 2026
Target go-live	30 August 2026
Document status	Draft for procurement issue

CONFIDENTIAL • FOR INVITED VENDORS ONLY

1. RFQ Overview

PROCUREMENT INTENT

Telecel is seeking a capable web partner to deliver a lean, premium and launch-ready ASIP website. The scope is intentionally focused on an effective corporate and portfolio platform, not a complex custom application.

1.1 Background

The Africa Startup Initiative Program (ASIP) is a Telecel Group initiative established to support African technology ventures through acceleration, ecosystem access and market visibility. Telecel is relaunching the website to present the programme's history, portfolio, impact and next chapter through a modern, credible and easy-to-manage platform.

1.2 Project objective

- Replace the outdated website with a clear, modern and mobile-first experience.
- Present ASIP's programme, portfolio, impact, partners and historical archive through verified content.
- Provide a simple content management system that Telecel can maintain internally.
- Launch the agreed Phase 1 website by 30 August 2026.

1.3 RFQ at a glance

Item	Requirement
Delivery model	Fixed-fee, fast-track Phase 1 build
Launch language	English; French-ready structure only
Content	Approved sitemap and core copy supplied by Telecel
Platform	Mature, non-proprietary CMS such as WordPress or equivalent
Primary audience	Founders, partners, investors, media and ecosystem stakeholders

2. Scope of Work

2.1 UX and visual design

- Confirm the supplied information architecture and translate it into clear user journeys.
- Create a premium ASIP visual system aligned with Telecel brand standards and the existing ASIP identity.
- Design the homepage and required page templates for desktop, tablet and mobile.
- Use light, purposeful motion; avoid heavy effects that slow the site or increase maintenance.
- Develop a short looping hero treatment from existing approved footage or imagery. No new production shoot is required.

2.2 Website build

- Responsive front-end development and CMS configuration.
- Core page templates: Home, About, Programme, Portfolio, Impact, Partners, Insights, Register Interest / Apply, Contact and FAQ.
- Portfolio structure with simple filters such as cohort, country and sector.
- Reusable templates for startup profiles, articles, updates and case studies.
- Simple forms routed to Telecel-designated email addresses, with consent messaging.
- Basic search, navigation, footer links and social links.
- Content population using Telecel-supplied copy and available approved assets.

2.3 Technical setup

- SEO fundamentals: editable metadata, clean URLs, sitemap, redirects and social-sharing fields.
- Analytics setup using Telecel's selected standard analytics account.
- Media optimization for mobile users and constrained bandwidth.
- Standard security hardening, role-based CMS access, backups and form-spam protection.
- Deployment to the hosting environment confirmed by Telecel.
- Testing across current mainstream browsers and priority mobile devices.

3. Essential Requirements & Scope Boundaries

3.1 Essential acceptance requirements

Area	Minimum requirement
Design	Approved homepage and consistent template system aligned with Telecel and ASIP identities.
Mobile	Fully responsive and easy to use on common mobile screen sizes.
CMS	Telecel administrators can edit pages, portfolio entries, articles, forms and metadata without vendor support.
Portfolio	Startup profiles and basic filtering work correctly and remain easy to expand.
Performance	Optimized images/video, lightweight pages and practical performance on standard mobile connections.
Quality	No critical functional defects, broken links, placeholder content or incomplete pages at launch.
Handover	Admin training, credentials, source files, licenses and concise documentation delivered.

3.2 Scope boundaries

Included in Phase 1	Excluded / quote separately
• Core website design and development • Standard CMS configuration • Portfolio archive and simple filters • Content loading and launch support • Existing-asset hero motion • Basic SEO, analytics and forms • Training and 30-day bug-fix warranty	• New photography or video production • Founder or investor portals • Mobile application development • Custom CRM or complex third-party integrations • French translation or full multilingual population • Ongoing copywriting, social media or campaign management • Paid hosting, third-party subscriptions or licenses
	COST-CONTROL PRINCIPLE Vendors should use standard, proven CMS components where practical and avoid unnecessary bespoke development. Any optional enhancement must be priced separately and must not affect the Phase 1 launch.

4. Deliverables & Working Model

4.1 Required deliverables

No.	Deliverable	Acceptance point
1	Kickoff and delivery plan	Confirmed scope, owners, milestones and dependencies
2	UX wireframes	Priority page structure agreed
3	Visual design system	Homepage and reusable template direction approved
4	Responsive CMS build	All agreed templates functional
5	Portfolio archive	Profiles and simple filters working
6	Content population	Telecel-supplied launch content loaded
7	SEO, forms and analytics	Core setup tested
8	UAT, launch and handover	Live site, training, credentials and documentation
9	Warranty support	30 calendar days for launch-related bug fixes

4.2 Telecel inputs

- Approved strategic direction, sitemap and core copy.
- Telecel and ASIP brand assets, available images, videos and source materials.
- One consolidated feedback channel and nominated decision owners.
- Access to hosting, domain or technical stakeholders where required.
- Final content, legal and executive approvals.

4.3 Vendor working approach

- Assign one accountable project manager and one technical lead.
- Run a short weekly status call and maintain a simple action tracker.
- Present consolidated outputs at agreed gates rather than frequent fragmented reviews.
- Allow up to two consolidated homepage/design-system revision rounds and one consolidated revision round for remaining templates.
- Escalate any scope, timing or technical risk immediately.

5. Target Timeline

The timetable is compressed. Vendors must state clearly whether they can meet it, identify any dependencies and provide a practical recovery plan for potential delays.

Stage	Proposed timing	Output
RFQ issue	29 July 2026	Invitation to shortlisted vendors
Clarification deadline	31 July 2026	Consolidated vendor questions
Proposal submission	3 August 2026	Technical and fixed-fee commercial proposal
Evaluation and appointment	4–5 August 2026	Preferred vendor confirmed
Kickoff	6 August 2026	Delivery plan and asset handover
UX and design approval	6–13 August 2026	Homepage and template system approved
Build and content population	14–23 August 2026	Launch candidate ready
UAT, corrections and launch	24–30 August 2026	Website live and verified

CRITICAL DATE

The vendor must treat 30 August 2026 as the required Phase 1 go-live date. Any proposed variation must be highlighted in the submission with a clear reason and mitigation.

6. Proposal Submission Requirements

The proposal should be concise and should not exceed 10 pages, excluding portfolio links and standard company documentation.

6.1 Required response

1. Company profile and primary contact details.
2. Three relevant website examples, preferably corporate, ecosystem, accelerator or portfolio platforms.
3. Proposed project team and named project manager.
4. Brief delivery approach and milestone plan.
5. Confirmation of ability to meet the 30 August 2026 go-live.
6. Fixed-fee commercial proposal, itemized by the categories below.
7. Assumptions, exclusions, third-party costs and required Telecel dependencies.
8. Warranty terms and optional maintenance offer.

6.2 Commercial quotation format

Cost category	Fixed fee	Notes / assumptions
UX and visual design		
CMS development and configuration		
Content population and migration		
Testing, launch, training and handover		
Third-party licenses or subscriptions		List separately
Optional maintenance		Quote separately

6.3 Submission details

Submission channel	To be confirmed by Telecel Procurement
Proposal deadline	3 August 2026, 16:00 Beirut time (proposed)
Quotation validity	Minimum 30 calendar days
Currency and taxes	State currency, tax treatment and any applicable charges clearly

7. Evaluation, Commercial Terms & Handover

7.1 Evaluation criteria

Criterion	Weight	Assessment focus
Relevant capability and portfolio	35%	Quality, usability and relevance of delivered work
Approach and delivery confidence	25%	Practical plan, team and ability to meet the deadline
Commercial proposal	30%	Overall value, clarity and cost discipline
Support and handover	10%	Training, documentation, warranty and responsiveness

7.2 Commercial and contractual principles

- The selected vendor will be appointed under Telecel's standard procurement and contractual terms.
- The proposal should be fixed-fee for the stated Phase 1 scope. Any optional item must be clearly separated.
- Payment milestones will be linked to accepted deliverables and final handover.
- All approved source files, website code, credentials, design files and content structures must be transferred to Telecel at completion.
- All third-party tools, themes, plugins, licenses and recurring costs must be disclosed before appointment.
- The vendor must keep all Telecel and ASIP information confidential and may not publish the work without written approval.
- Telecel may amend, suspend or cancel the RFQ process without obligation to appoint.

7.3 Final handover checklist

- Live website and verified domain deployment.
- Administrator accounts and access credentials.
- Source code, design files and license register.
- Backups and recovery instructions.
- CMS training for nominated Telecel users.
- Concise technical and content-management guide.
- Thirty-day launch warranty and support contact.

VENDOR ACKNOWLEDGEMENT

Submission of a proposal confirms that the vendor has reviewed the full RFQ, identified all assumptions and can deliver the proposed scope within the stated commercial and timeline conditions.

End of RFQ